COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/25/2009

ESTIMATE SUMMARY 11:46:42
CONTID: C17251 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17251-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.0 DAYS TIME ALLOW: 75 CALENDAR DAYS
SH 177, University; C-470 to Arapahoe Rd. PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 CALENDAR DAYS

PROJECT NO: ES6 177A-006

SH 177, University; C-470 to Arapahoe Rd

NAME OF ROAD: University Blvd
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 05/26/2009
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/16/2009 DATE WORK BEGAN  05/26/2009
DATE AWARDED 04/22/2009 DATE TIME STOPPED 08/14/2009
DATE CONTRACT EXECUTED 05/11/2009 DATE ACCEPTED 08/14/2009
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 05/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,303,085.57 PARTICIPATING $ 1,294,198.09 $ 75,156.15
AWARD PROJECT AMT: $ 1,100,655.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.32% TOTAL EARNINGS 1,294,198.09 75,156.15
FUNDS AVAILABLE: $ 8,887.48 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,294,198.09 75,156.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,509.83 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,277,688.26 75,156.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,277,688.26 75,156.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75,156.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00008
0015 202-00200
0020 202-00202
0025 202-00203
0030 202-00204
0035 202-00206
0040 202-00220
0045 202-00240
0050 202-00250
0055 202-04002

Cl17251
17251-BID

ES6 177A-006

ITEM
DESCRIPTION

CLEARING AND GRUBBING

*TREE TRIMMING

*REMOVAL OF SIDEWALK

*REMOVAL OF GUTTER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CURB, GUTTER AND SIDEWALK

*REMOVAL OF CONCRETE CURB RAMP

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CLEAN CULVERT

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
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PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT : ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04005 CLEAN VALVE BOX 54.000 0.000
EACH 54.000 3,402.00
63.00000 54.000 3,402.00
0065 203-01597 POTHOLING 8.000 8.000
HOUR 0.000 0.00
155.00000 8.000 1,240.00
0070 207-00205 *TOPSOIL 0.000 0.000
cYy 0.000 0.00
31.00000 0.000 0.00
0075 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
3.90000 0.000 0.00
0080 208-00034 *GRAVEL BAG 0.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0085 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
310.00000 4.000 1,240.00
0090 208-00050 *STORM DRAIN INLET PROTECTION 24.000 23.000
EACH 1.000 130.00
130.00000 24.000 3,120.00
0095 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0100 208-00205 *EROSION CONTROL SUPERVISOR 35.000 28.000
HOUR 7.000 434.00
62.00000 35.000 2,170.00
0105 210-04010 ADJUST MANHOLE 84.000 39.000
EACH 45.000 18,675.00
415.00000 84.000 34,860.00
0110 210-04050 ADJUST VALVE BOX 108.000 43.000
EACH 65.000 9,620.00
148.00000 108.000 15,984.00



CONTID: C17251 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0120 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,300.00000 0.000 0.00
0125 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
830.00000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
20.80000 0.000 0.00
0135 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 31.450 41.770
TON -10.320 -768.84
74.50000 31.450 2,343.03
0140 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 10,794.600 10,794.600
TON 0.000 0.00
60.75000 10,794.600 655,771.95
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,579.000 3,579.000
GAL 0.000 0.00
1.80000 3,579.000 6,442.20
0150 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0155 608-00006 *CONCRETE SIDEWALK (6 INCH) 140.000 130.000
sy 0.000 0.00
36.35000 130.000 4,725.50
0160 608-00010 *CONCRETE CURB RAMP 90.000 90.000
SY 0.000 0.00
62.65000 90.000 5,638.50
0165 608-00015 *TRUNCATED DOMES 240.000 240.000
SF 0.000 0.00
23.25000 240.000 5,580.00
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PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 302.500 302.500
LF 0.000 0.00
16.15000 302.500 4,885.38
0175 609-24008 *GUTTER TYPE 2 (8 FOOT) 207.000 207.000
LF 0.000 0.00
31.30000 207.000 6,479.10
0180 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 10,580.000 10,580.000
LF 0.000 0.00
8.30000 10,580.000 87,814.00
0185 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
7.30000 0.000 0.00
0190 613-07000 *PULL BOX (SPECIAL) 11.000 11.000
EACH 0.000 0.00
312.00000 11.000 3,432.00
0195 613-07023 *PULL BOX (24"X36"X24") 11.000 10.000
EACH 1.000 884.00
884.00000 11.000 9,724.00
0200 613-07040 *PULL BOX (30"X48"X24") 3.000 3.000
EACH 0.000 0.00
1,040.00000 3.000 3,120.00
0205 614-00012 *SIGN PANEL (CLASS II) 30.000 0.000
SF 30.000 645.00
21.50000 30.000 645.00
0210 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 4.000 0.000
EACH 4.000 2,028.00
507.00000 4.000 2,028.00
0215 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 19.000 19.000
EACH 0.000 0.00
624.00000 19.000 11,856.00
0220 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 2.000
EACH 1.000 1,040.00

1,040.00000 3.000 3,120.00
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PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-72875 *LOOP DETECTOR WIRE 2,784.000 2,784.000
LF 0.000 0.00
2.08000 2,784.000 5,790.72
0230 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 23.000 23.000
EACH 0.000 0.00
364.00000 23.000 8,372.00
0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 500.00
2,000.00000 1.000 2,000.00
0245 627-00005 *EPOXY PAVEMENT MARKING 154.000 0.000
GAL 154.000 15,092.00
98.00000 154.000 15,092.00
0250 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 335.000 335.000
GAL 0.000 0.00
18.55000 335.000 6,214.25
0255 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,343.000 1,343.000
SF 0.000 0.00
9.25000 1,343.000 12,422.75
0260 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,040.000 507.000
(TYPE III)
SF 533.000 6,582.55
12.35000 1,040.000 12,844.00
0265 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,740.000 1,975.000
SF 765.000 4,743.00
6.20000 2,740.000 16,988.00
0270 630-00000 *FLAGGING 1,237.000 1,111.000
HOUR 126.000 2,583.00
20.50000 1,237.000 25,358.50
0275 630-00003 *UNIFORMED TRAFFIC CONTROL 216.500 216.500
HOUR 0.000 0.00

61.50000 216.500 13,314.75
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PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.100 205.00
2,050.00000 1.000 2,050.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 19.000 12.000
DAY 7.000 539.00
77.00000 19.000 1,463.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 39.000
DAY 11.000 6,160.00
560.00000 50.000 28,000.00
0295 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0300 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.600 123.00
205.00000 6.000 1,230.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 29.700
EACH 12.300 315.50
25.65000 42.000 1,077.30
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 18.000
EACH 16.000 820.00
51.25000 34.000 1,742.50
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 6.300
EACH 1.700 130.90
77.00000 8.000 616.00
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 383.000 344.700
SF 38.300 706.64
18.45000 383.000 7,066.35
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 820.00
4,100.00000 2.000 8,200.00
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 204.80

512.00000 4.000 2,048.00
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PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80360 *DRUM CHANNELIZING DEVICE 350.000 99.000
EACH 11.000 338.25
30.75000 110.000 3,382.50
0340 630-80380 *TRAFFIC CONE 500.000 306.000
EACH 34.000 243.10
7.15000 340.000 2,431.00
0345 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,280.00
12,800.00000 1.000 12,800.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) -1,975.180 0.000
FA -1,975.180 -1,975.18
1.00000 -1,975.180 -1,975.18
0360 700-70014 F/A INCENTIVE ROADWAY SMOOTHNESS -344.570 0.000
FA -344.570 -344.57
1.00000 -344.570 -344.57
0365 700-70016 F/A FUEL COST ADJUSTMENT 10,526.720 10,526.720
FA 0.000 0.00
1.00000 10,526.720 10,526.72
0370 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 55,913.190 55,913.190
FA 0.000 0.00
1.00000 55,913.190 55,913.19
0375 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C17251 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 17251-BID ESTIMATE RUN 08/25/2009
PROJECT: ES6 177A-006 ESTIMATE NO: 0003 11:46:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70035 F/A LANDSCAPE RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,285,485.57 § 75,156.15% 1,276,598.07
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 17,600.00 $ 0.00s 17,600.00
PROJECT TOTAL CURRENT AMT $ 1,303,085.57 $ 75,156.15 S 1,294,198.07



